COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2019

ESTI MATE SUMVARY 14: 47: 29
CONTI D C20862 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20862- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI ME ALLOW 100 WORK DAYS
SH 113 A-24-L STRUCTURE REPLACEMVENT PERCENT TIME:  53.00 ORI G TIME ALLOW 100 WORK DAYS
PRQJECT NO. BR1131- 006
SH 113 A-24-L STRUCTURE REPLACEMENT
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 04/01/2019
P. O Box 1330 DATE LET 10/ 11/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/27/2018 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,834, 454,95 PARTI Cl PATI NG $ 940, 000. 52 $ 392, 622. 42
AWARD PRQIECT AMT: $ 1, 685,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 51.24% TOTAL EARNI NGS 940, 000. 52 392, 622. 42
FUNDS AVAI LABLE: $ 894, 454. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 940, 000. 52 392, 622. 42
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 25, 275. 00 -10, 405. 90
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 914, 725. 52 382, 216. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 914, 725. 52 382, 216. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 382, 216. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20862-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO 0004 14: 47: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00220 Renoval of Asphalt Mat 1, 092. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 705. 000 0. 000
SY 0. 000 0. 00
3. 57000 0. 000 0. 00
0020 202-00250 *Renobval of Pavenent Marking 961. 000 961. 000
SF 0. 000 0. 00
2.22000 961. 000 2,133. 42
0025 202-01000 Renoval of Fence 592. 000 592. 000
LF 0. 000 0. 00
2.50000 592. 000 1, 480. 00
0030 202-01130 Renoval of Guardrail Type 3 900. 000 900. 000
LF 0. 000 0. 00
8. 00000 900. 000 7, 200. 00
0035 203-00050 Unsui tabl e Materi al 227.000 0. 000
cY 227.000 11, 350. 00
50. 00000 227.000 11, 350. 00
0040 203- 00060 Enmbanknent Material (Conplete In Place) 2, 247.000 0. 000
cY 0. 000 0. 00
14. 77000 0. 000 0. 00
0045 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

87.50000 0. 000 0. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20862-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO. 0004 14: 47: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00510 Filter Material (Class A) 46. 000 0. 000
cY 0. 000 0.00
70. 83000 0. 000 0. 00
0065 207-00305 Wet | and Topsoi | 115. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0070 207-00310 St ockpi |l e Wetl and Topsoi | 115. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 427. 000
LF 320. 000 1, 600. 00
5. 00000 747.000 3,735.00
0080 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
6. 25000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0.00
0090 208-00060 Tenporary Slope Drain 40. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0095 208- 00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 25. 000 0. 000
HOUR 16. 000 600. 00
37.50000 16. 000 600. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 9. 000
HOUR 0. 000 0. 00

87.50000 9. 000 787.50



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0131

0135

0140

0145

0150

0155

0160

208- 00107

208- 00207

208- 00300

212- 00006

212- 00006

212-00028

212-00032

213- 00003

213-00012

213- 00061

216- 00042

ROADWAY

C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON
20862- Bl D
BR1131- 006 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 17. 000
HOUR
37.50000
Erosi on Control Managenent 40. 000
DAY
87.50000
Tenporary Berns 800. 000
LF
6. 25000
Seedi ng (Native) 3. 000
ACRE
610. 00000
Seedi ng (Native) June 2019 MCR 0. 000
ACRE
791. 00000
Seedi ng (Wetl ands) 0. 250
ACRE
7, 200. 00000
Soi | Condi tioni ng 3. 000
ACRE
3, 100. 00000
Mil ching (Weed Free) 3. 000
ACRE
666. 00000
Spray-on Mul ch Bl anket 0. 800
ACRE
3, 100. 00000
Ml ch Tacki fier 720. 000
LB
2.67000
Soi | Retention Bl anket (Biodegradable Straw Coconut) 4, 500. 000
SY

3. 33000

QrY TH'S PERI OD
QTY TO DATE

15.
. 000
17.

12.
10.
22.

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 800
. 000
. 800

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUNO07/01/ 2019

75.

875.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:47: 29

AMOUNT

637.

1, 925.

4, 950

2,480

50

00

00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20862-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: BR1131- 006 ESTI MATE NO. 0004 14: 47: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 217-00020 Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
277.00000 0. 000 0. 00
0170 240-00200 Bat House 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0175 304-06000 Aggregate Base Course (Cl ass 6) 1,291. 000 0. 000
TON 0. 000 0. 00
31. 81000 0. 000 0. 00
0180 304-07009  Aggregate Base Course (Class 7) (Special) 221.000 0. 000
TON 0. 000 0. 00
36. 81000 0. 000 0. 00
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 245. 000 0. 000
TON 0. 000 0.00
333. 33000 0. 000 0. 00
0190 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 591. 000 0. 000
TON 0. 000 0. 00
155. 56000 0. 000 0. 00
0195 420-00113  Geotextile (Drainage) (Cass 2) 179. 000 0. 000
SY 0. 000 0. 00
2.23000 0. 000 0. 00
0200 506-00212 Riprap (12 Inch) 278. 000 0. 000
CcY 227.000 29, 900. 44
131. 72000 227.000 29, 900. 44
0205 607- 00005 End Post 8. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0210 607-00010 Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0215 607-01000 Fence Barbed Wre with Metal Posts 391. 000 0. 000
LF 0. 000 0. 00

3.13000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 607-11300

0225

607-11525

0230

607-11580

0235

612- 00041

0240

612-00042

0245

612- 00101

0250

612-00103

0255

621- 00450

0260

624- 20300

0265

625- 00000

0270 626- 00000

C20862
20862-BI D
BR1131- 006
| TEM
DESCRI PTI ON

Fence Conbination Wre Wth Treated Woden Posts

Fence (Plastic)

Fence (Tenporary)

*Del i neat or

(Flexible) (Type 1)

*Del i neat or

(Flexible) (Type I1)

*Del i neat or

*Del i neat or

)

*Det our

Pavenent

Det our Drai nage Pipe (C ass 0)

*Construction Surveying

*Mobi | i zati on

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
169. 000
LF
3. 75000
616. 000
LF
3. 13000
686. 000
LF
3. 75000
13. 000
EACH
70. 93000
6. 000
EACH
71. 29000
4. 000
EACH
63. 53000
2.000
EACH
64. 17000
2, 500. 000
sy
120. 83000
160. 000
LF
125. 69000
1. 000
LS
9, 427. 78000
1. 000
LS

86, 235. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

616. 000
0. 000
616. 000

686. 000
0. 000
686. 000

13. 000
0. 000
13. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,097.000
0. 000
2,097. 000

160. 000
0. 000
160. 000

0. 400
0.120
0. 520

0. 600
0. 400
1. 000
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ESTI MATE RUNO07/01/ 2019

1,131.

34, 494

.00

.00

.00

.00

.00

.00

.00

.00

.00

33

33

14:47: 29

AMOUNT

1,928

2,572

922.

427.

253, 380

20, 110

4,902

86, 235

.00

08

50

09

74

.00

.00

51

40

45

82



CONTI D: C20862

PCN: 20862-BI D

PRQIECT BR1131- 006

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 626-01104 Public Infornmation Services (Tier V)

0280 627-00008

*Modi fi ed Epoxy Pavenent Marking

0285 627-00011

*Pavenent Marking Pai nt (\Waterborne)

0290 630- 00000

*Fl aggi ng

0295 630- 00007

*Traffic Control Inspection

0300 630-00012

*Traffic Control Managenent

0305 630-80001

*Fl ashi ng Beacon (Portabl e)

0310 630-80335

*Barricade (Type 3 MA) (Tenporary)

0315 630-80341

*Construction Traffic Sign (Panel Size A)

0320 630-80342

*Construction Traffic Sign (Panel Size B)

0325 630-80343 *Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 750. 33000
26. 000
GAL
138. 89000
22.000
GAL
72. 22000
1, 000. 000
HOUR
27. 78000
50. 000
DAY
222. 22000
110. 000
DAY
783. 33000
6. 000
EACH
1, 111. 00000
4. 000
EACH
222. 00000
22.000
EACH
61. 00000
42.000
EACH
227. 00000
4. 000
EACH

227.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 400
0.200
0. 600

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

486. 000
59. 000
545. 000

31. 000
12. 000
43. 000

24.000
24.000
48. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

8. 500
0. 000
8. 500

21.000
0. 000
21. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO07/01/ 2019

1,350

1,639

2,666

18, 799

07

.00

.00

02

64

92

.00

.00

.00

.00

.00

14:47: 29

AMOUNT

4, 050

1,083

15,140

9, 555

37,599

3,333

444,

518

4,767

20

.00

30

10

46

84

00

00

50

00

.00



CONTI D

ROADWAY

CAT NO0200

0330 630-80355

0335

630- 80360

0340

630- 80363

0345

630- 80364

0350

630- 80367

0355

630-80370

0360

630- 80380

0365

630- 80393

0370

630- 80430

0375

630- 85010

0380 700-70010

C20862
20862-BI D
BR1131- 006
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Runbl e Strip (Portable)

*| mpact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 333. 00000
50. 000
EACH
55. 56000
6. 000
EACH
61. 00000
10. 000
EACH
1. 00000
2.000
EACH
1, 111. 00000
490. 000
LF
37. 50000
50. 000
EACH
13. 89000
20. 000
EACH
55. 56000
2.000
EACH
1, 111. 00000
2.000
EACH
9, 400. 00000
120, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

6. 500
0. 000
6. 500

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:47: 29

AMOUNT

3,333

333.

183.

305

1,111.

9, 000

90

277.

1,111.

9, 400

00

36

00

00

00

00

29

80

00

00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/01/ 2019

CAT NO0200

0385 700-70011

0390 700-70012

0395 700-70016

0400 700-70019

0405 700-70023

0410 700-70220

0415 700-70380

CAT NO0300

0420 202-00400

0425 206- 00000

0430 206-00100

C20862
20862-BI D
BR1131- 006
| TEM
DESCRI PTI ON
ROADWAY

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Phone Service

F/ A Erosion Control

A-24- AQ

Renoval of Bridge

Structure Excavation

Structure Backfill (Cass 1)

ESTI MATE NO. 0004 14:47: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 0. 000
FA 160. 000 160. 00
1. 00000 160. 000 160. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,217,757.66$  104,641.75% 566, 454. 30
1.000 1.000
EACH 0. 000 0. 00
25, 305. 56000 1. 000 25, 305. 56
1, 315. 000 1, 184. 000
oY 0. 000 0. 00
15. 00000 1, 184. 000 17, 760. 00
766. 000 0. 000
oy 269. 000 5, 565. 61
20. 69000 269. 000 5, 565. 61



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 10
ESTI MATE RUNO07/01/ 2019
14: 47: 29

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C20862

PCN: 20862- Bl D

PRQIECT BR1131- 006

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 A-24-AQ

0435 206-00200 Structure Backfill (O ass 2)

0440 206-01781

0445

206- 01782

0450

515- 00120

0455

601- 03050

0460

602- 00020

0465 603-71210

CAT NO0400

0470 620-00002

0475 620-00012

0480 620-00020

Shoring (Area 1)

Shoring (Area 2)

*Wat er proofi ng (Menbrane)

Concrete Class D (Wall)

Rei nforcing Steel

(Epoxy Coat ed)

12x10 Foot Concrete Box Cul vert (Precast)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
39. 000
cy
20. 69000
1. 000
LS
12, 000. 00000
1. 000
LS
12, 000. 00000
317. 000
sy
42. 22000
71.000
cy
1, 000. 00000
9, 607. 000
LB
2. 22000
188. 000
LF
2, 100. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
14, 000. 00000
1. 000
EACH
14, 000. 00000
1. 000
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

1. 000
0. 000 0.
1.000

00

12, 000. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
. 000
. 000

9, 415. 06

9, 415. 06

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
. 000 273, 000. 00
. 000 273, 000.

586,197.29 % 287,980.67$ 343, 046.

1. 000
0. 000 0.
1.000

00

14, 000. 00

1. 000
0. 000 0.
1. 000

00

14, 000. 00

1. 000
0. 000 0. 00
1.000 2, 500.

1,834,454.95 $ 392,622.42$% 940, 000.



